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Credential Engine Work Plan  

I. PROJECT DESCRIPTION AND SCOPE 

Alabama’s credential registry will make it easy for potential students and employers to identify, understand, and compare 

credentials across the broad and complex credential marketplace. Each credential will be presented in a standardized 

format and will include competencies associated with a particular credential. The registry will be designed to serve all of 

Alabama’s education and training providers (public, private, non-profit, for-profit, secondary and postsecondary) in 

entering credential information to be reviewed by the ACCCP and uploaded to the national Credential Finder database.   

II. PROJECT OBJECTIVES 

● Set up hardware and software infrastructure for collecting credential program data  

● Develop portal for external providers to input data on credential programs, either manually or in batches 

● Develop and deliver technical guidance for providers to upload data on ACCCP-approved credentials to ACHE 

portal 

 

III. TIMELINE AND ACTIVITIES 

Oct--Dec Infrastructure and Design 

● Create master list of fields needed for Credential Engine Registry 

● Upgrade servers to accommodate program data submissions from external providers 

● Create sql database, tables  

● Set up sql users, roles and security 

● Review application design, draft website layout 

● Determine information and reporting needs 

Nov--Mar  Planning and Development (3-4 months) 

● Organize system processes- the order data will be processed 

● Create system framework and structure- create asp.net website and webpages 

● Develop and code application- vb.net code that powers the website, create stored procedures 

Mar--Apr Testing (4-6 weeks) 

● End-to-end testing – testing as the end user, from different institutions 

● Cross-browser testing – testing website on different browsers (Edge, Chrome, Safari) 

● Load and performance testing – load to production environment and perform final test 

Apr--Aug Technical Assistance (3-4 months) 

● Development of guidance documents for education providers 

● Delivery of convenings throughout the state to educate users on registry processes. 

 

 
 
 
 
 
 

  
 

 

To learn more, please visit www.credentialengine.org or contact info@credentialengine.org 
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